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Vendor: Kimball
Region/Locality: Valley Piedmont

Period: 3-01-04 to 3-27-04

Activity Report
Task Locality Hours this task

Hours
this period

Comments

Active Tasks

PROJECT REPORTING 12

Developed monthly reports for the State WSB and 
Valley Piedmont Region. 

Region 12

12
    

PLANNING Region  166

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face meetings 
and conference calls.

VP REGIONAL MEETING Region 9

Facilitated phase II testing with Cingular for psap, 
testing did not complete because of issues related to 
TruPosition, Cingulars location provider. Issues 
corrected and retested successfully.

Fauquier County 15

Facilitated phase II testing with SPCS for psap, all 
testing completes successfully.

Louisa County 14
14

Following up on phase II deployments status with 
psap for all remaining carriers

Fauquier County 2

Completed CPE survey for Nextel Communications 
for their preparations for phase II testing with psap.

Stafford County  3  

Assisted psap with wireless LNP questions. Frederick County 2  

Follow up with Nextel Partners with the misroute 
issues for these psap's.

Clarke County, 
Fauquier County

12

Working with Nextel Partners on transfer issues for 
psap with only this carrier being impacted.

Winchester City 3

Facilitated phase II testing with Nextel 
Communications for psap. Testing successful

Fauquier County  8

Preparing details with psap for phase II ALI format 
modifications with Sprint (LEC).

Page County  2  

Review Nextel Partners documentation with 
psap,review TCS and Intrado database info and 
prepare list of corrections with psap.Notify SPCS of 
needed database corrections.

Louisa County 5

Notify Sprint of correct psap contact info, complete 
Triton Suncom psap survey, complete VZW phase II 
readiness package for psap.

Fredericksburg 
City

2.75

Facilitate continuity testing for psap,review with psap 
deployment issues going to phase II,assisting psap 
with funding info from SWB website, coordinate 
Cingular P1 testing.

Rappahannock 
County

6.25

Facilitate continuity testing with Sprint,Cingular. 
Complete psap forms for VZW and T-Mobile. Review 
with psap deployment issues if going right to P2, 
discuss funding issues with CAD to psap. Coordinate 
Ntelos testing for psap and Cingular P1 testing.

Page County 8.5

facilitate conference call with Alltel ref sector azm and 
mapping issue.

Fluvanna County  3.25

USCC test prep,review TVW errors with TCS-missing 
sectors. Ntelos pani's mixed with USCC sites in TVW. 
Ntelos extension letters granted to 3/31/04. Contact 
LEC ref wsp trunk status. Coordinate ALI error 
correction testing with T-Mobile for psap.

Fluvanna County, 
Greene County

8

Coordinate Ntelos extension for psap's. Coordinate 
Alltel P1 deployment failure retest. Facilitate Cingular 
continuity testing with psap's. Coordinate Alltel site 
corrections for psap's.

Fluvanna County, 
Greene County

9.75

Confer with Alltel ref sector confirmation for mapping 
polygon,Coordinate USCC extension letters for psap's 
and provide test coordination with TCS, USCC and 
Sprint LEC.

Fluvanna County, 
Greene County 

4.5

Assist psap with Cingular response to phase 1 
survey.Coordinate Ntelos CAS to NCAS conversion 
with TCS,assist psap with Q&A ref pani 
standardization.

Shenandoah 
County

8

Assist psap with NDA form from Alltel.Review ALI 
status check for psap.

Madison County 1.5

Status review reference Sprint (LEC) billing with psap. 
Review of mapping info and review funding source 
info and amounts.Review with psap carriers needed to 
deploy and set schedules to do that.

Warren County 6
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Facilitate continuity testing with psap's and Cingular 
and reviewing and correcting routing sheets and tower 
upgrades. TDMA and GSM going to be tested.

Page County, 
Rappahannock 

County
7

Assist psap with Ntelos psap ID Q&A, coordinate 
VZW testing for psap, coordinate T-Mobile esrk 
assignments. Assist psap with SPCS tower address 
correction,provide T-Mobile request for additional 
certification of readiness.

Shenandoah 
County

13

Working with psap to complete supplemental funding 
request for phase 2 mapping solution. Psap request 
PM attend WSB for this issue on behalf of 
psap.Review call logs with psap to arrive at need for 
additional wireless 911 trunks to psap.

Stafford County 3

Working with Nextel to find source of Nextel calls 
coming to psap on admin lines. Nextel not deployed 
with this psap, no sites active in County. Assisting 
psap with T-Mobile data parsing during testing and 
correcting all info.

Clarke County 2.5

Coordinate ALI re-bid resolution with psap. 
Shenandoah 

County
3

LEC/WSP LIAISON Region  126.50

The tasks assigned under this heading will 
involve the participation of multiple parties 
such as the psap, the LEC, the WSP's and 
kimball staff. This is being performed with 
telephone calls, emails, face to face meetings 
and conference calls.

Working to resolve mis-routed wireless calls to psap. Frederick County 2

Review data format issues with LEC,facilitate Verizon 
CRS corrections,answer questions to psap ref voip 
issue of routing callers.

Shenandoah 
County

4

Resolving addressing issues for psap with SPCS for 
on site testing

Louisa County 1.25  

Working with Triton PCS to research Intrado ALI 
failures affecting psap.

Frederick County 3

Facilitated phase II testing with Ntelos, successfully 
completed problem cell sites and after initial testing 
failure,testing deployed successfully.

Louisa County 12.5

Complete P2 readiness and psap profile document for 
Alltell.Review deployment info from VZW with psap

Culpeper County 2.5

Facilitate successful Cingular P2 drive testing of GSM 
network,complete P2 verification form for NPI, work 
with TCS for database corrections for Ntelos,

Louisa County  9

Follow up with Ntelos on routing issues, granted 
extensionts till end of week, review info from NPI for 
deployment, working with Ntelos on cell site 
confidence factor issues. Collect info for NPI on 
selective router issues.

Louisa County  5.5

USCC phase 1 drive testing facilitated.
Greene County, 
Fluvanna County

18

Verizon test coordination and routing,Coordinate VZW 
testing with psap in NCAS, resolve errors re 
routing,missing sites, and pani assignment errors.

Shenandoah 
County

 8  

Review deployment acceptance issues with TCS and 
T-Mobile.Coordinate re-test with USCC.

Fluvanna County  3.25  

Coordinate USCC test of ALI corrections on site with 
psap's.

Fluvanna County, 
Greene County

12.5

On site testing with Alltel and T-Mobile.
Fluvanna County, 
Greene County

8

Complete psap readiness review forms from VZW, 
ESRK assignment coordination,review T-Mobile psap 
data form,Cingular psap data forms.  

Shenandoah 
County

7

T-Mobile COS and warning label error corrections 
processed,USCC acceptance form corrections, issue 
Alltel test result confirmations for psap.

Fluvanna County 6

Facilitate phase 1 testing with TCS for Ntelos and 
VZW, testing failed and rescheduled.

Warren County 5

Assist psap with SPCS tower address correction, 
VZW test coordination.

Rappahannock 
County

4

Continuity testing facilitated with Cingular for psap. Warren County 5

Facilitated phase 2 testing with Nextel on site with 
psap.

Stafford County 8
    

TRAINING  19

While conducting testing and meeting in PSAP's 
formal and informal training was provided to PSAP 
personnel as to what the phase I and II information 

being displayed means and how it is to be processed. 

Region  19

TOTAL HOURS  
 
All FY 02 True-ups have been submitted Region  
All FY 03/04 Submissions submitted Region  
FY 03 True - ups Region  
FY 05 Submissions Region
ADMIN HOURS Region

 319.5
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